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ESTIMATE RUN 05/19/2020

ESTIMATE SUMMARY 13:43:13

CONTID: C21364S        ESTIMATE NO: 0015 PROG 2005

PCN: 21364S-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SMART 25 MANAGED MOTORWAYS ITS PROJECT PERCENT TIME:

PROJECT NO: NHPP 0252-455                 

SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,641,176.50 PARTICIPATING $ $ 442,182.54

AWARD PROJECT AMT: 6,975,058.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-137,379.95

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.89

WORK DAYS

WORK DAYS

63.57%

2,783,359.72

442,182.54

304,802.59

304,802.59

$

$

$

$

4,857,816.78

0.00

4,857,816.78

365,224.66

5,223,041.44

-104,625.88

0.00

5,118,415.56

0.00

AMOUNT DUE 5,118,415.56 304,802.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 304,802.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ARAPAHOE  

246.5 TIME ALLOW: 301

ORIG TIME ALLOW: 301

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/28/2019

01/28/2019

04/25/2020

11/15/2018

12/10/2018

01/22/2019

01/28/2019
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PCN: 21364S-BID   ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:43:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Manhole 1.000

0.000

202-00021  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0010 Removal of Travel Time Indicator 0.000

0.000

202-00060  
 

0.000.000

0.00

1.000

EACH

750.00000

0015 *Removal of Concrete Pavement 40.000

0.000

202-00210  
 

1,720.0040.000

0.00

60.000

SY  

43.00000

0020 *Removal of Pavement Marking 3,173.000

0.000

202-00250  
 

11,105.503,173.000

0.00

8,700.000

SF  

3.50000

0025 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

15.000

EACH

500.00000

0030 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

194.00000

0035 Removal of Pull Box 5.000

3.000

202-00827  
 

2,400.008.000

900.00

21.000

EACH

300.00000

0040 Pump (Dewatering Truck)(For Manholes Only) 0.000

0.000

203-01549  
 

0.000.000

0.00

40.000

HOUR

300.00000

0045 Potholing 366.250

18.000

203-01597  
 

67,243.75384.250

3,150.00

500.000

HOUR

175.00000

0050 Structure Backfill (Flow-Fill) 41.000

0.000

206-00065  
 

12,095.0041.000

0.00

100.000

CY  

295.00000

0055 *Erosion Log Type 2 (12 Inch) 1,274.000

40.000

208-00008  
 

9,198.001,314.000

280.00

2,000.000

LF  

7.00000
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PCN: 21364S-BID   ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:43:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

7.00000

0065 *Aggregate Bag 186.000

0.000

208-00035  
 

1,627.50186.000

0.00

350.000

LF  

8.75000

0070 Pre-fabricated Concrete Washout Structure //Mul tiple 
Use

0.000

2.000

208-00046  
 

1,000.002.000

1,000.00

2.000

EACH

500.00000

0075 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

0.000

208-00053  
 

0.000.000

0.00

30.000

EACH

155.00000

0080 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

55.000

EACH

155.00000

0085 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0090 *Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

25.000

CY  

133.00000

0095 *Removal and Disposal of Sediment (Labor) 0.000

18.000

208-00103  
 

90.0018.000

90.00

25.000

HOUR

5.00000

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

5.00000

0105 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

10.002.000

0.00

50.000

HOUR

5.00000

0110 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

40.00000



CONTID: C21364S        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21364S-BID   ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:43:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

90.00000

0120 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

750.00000

0125 Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

5,900.00000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

800.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

1,000.00000

0140 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.000

ACRE

1,800.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

4.85000

0150 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

300.000

SY  

4.00000

0155 *Wildlife Biologist 18.000

0.000

240-00000  
 

2,610.0018.000

0.00

18.000

HOUR

145.00000

0160 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

126.00000

0165 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

20.000

CY  

1,000.00000
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PCN: 21364S-BID   ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:43:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Patching) (Asphalt) 1.860

0.000

403-00720  
 

930.001.860

0.00

50.000

TON 

500.00000

0175 *Concrete Pavement (Patching) 35.000

0.000

412-00190  
 

14,000.0035.000

0.00

64.000

SY  

400.00000

0180 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

45.000

LF  

290.00000

0185 Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

37,620.0057.000

0.00

113.000

LF  

660.00000

0190 *Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

22,050.0021.000

0.00

21.000

LF  

1,050.00000

0195 Manhole (Traffic Management System) 49.000

1.000

604-39050  
 

400,000.0050.000

8,000.00

51.000

EACH

8,000.00000

0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000

0.000

0.000.000

0.00EACH

3,386.65000

0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000

0.000

0.000.000

0.00EACH

3,386.65000

0200 *Fence (Plastic) 63.000

0.000

607-11525  
 

305.5563.000

0.00

250.000

LF  

4.85000

0205 Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

242.002.000

0.00

67.000

EACH

121.00000

0210 Location Marker (Utility)(Flat Slat) 34.000

3.000

612-00270  
 

2,775.0037.000

225.00

84.000

EACH

75.00000
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PCN: 21364S-BID   ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:43:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 1-1/4 Inch Electrical Conduit 0.000

0.000

613-00125  
 

0.000.000

0.00

150.000

LF  

50.00000

0220 2 Inch Electrical Conduit (Bored) 12,472.000

239.000

613-00206  
 

190,665.0012,711.000

3,585.00

20,026.000

LF  

15.00000

0225 2 Inch Electrical Conduit (Plastic) 3,124.000

194.000

613-01200  
 

59,724.003,318.000

3,492.00

7,600.000

LF  

18.00000

0225 MATERIAL ALLOWANCE 4,156.000

-194.000

4,477.063,962.000

-219.22LF  

1.13000

0230 Electrical Conduit (Plastic)(Multiduct)(Bored) 54,496.000

0.000

613-03492  
 

980,928.0054,496.000

0.00

56,000.000

LF  

18.00000

0230 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.52000

0235 Pull Box (Special) 1.000

1.000

613-07000  
 

3,300.002.000

1,650.00

2.000

EACH

1,650.00000

0240 Pull Box (11"x18"x12") 38.000

6.000

613-07011  
 

39,160.0044.000

5,340.00

117.000

EACH

890.00000

0245 Pull Box (24"x36"x24") 20.000

3.000

613-07023  
 

34,500.0023.000

4,500.00

37.000

EACH

1,500.00000

0245 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 0.000

0.000

0.000.000

0.00EACH

347.00000

0250 Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

2,900.001.000

0.00

1.000

EACH

2,900.00000



CONTID: C21364S        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21364S-BID   ESTIMATE RUN

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0250 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 1.000

0.000

518.001.000

0.00EACH

518.00000

0255 Proof Conduit 13,350.000

5,420.000

613-07195  
 

18,770.0018,770.000

5,420.00

23,235.000

LF  

1.00000

0260 Wiring 0.500

0.300

613-10000  
 

280,000.000.800

105,000.00

1.000

L S 

350,000.00000

0260 MATERIAL ALLOWANCE Wiring 0.500

-0.300

16,336.030.200

-24,504.05L S 

81,680.16000

0265 Light Standard Steel (35 Foot) 15.000

0.000

613-32350  
 

72,000.0015.000

0.00

19.000

EACH

4,800.00000

0270 Light Standard Foundation 15.000

0.000

613-40010  
 

21,825.0015.000

0.00

19.000

EACH

1,455.00000

0270 MATERIAL ALLOWANCE Light Standard Foundation (D ec 
Estimate)

4.000

0.000

3,400.004.000

0.00EACH

850.00000

0275 Service Meter Cabinet 7.000

0.000

613-80130  
 

52,500.007.000

0.00

7.000

EACH

7,500.00000

0275 MATERIAL ALLOWANCE Service Meter Cabinet 05/201 9 0.000

0.000

0.000.000

0.00EACH

2,120.93000

0280 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

267.000

SF  

19.40000

0280 MATERIAL ALLOWANCE Sign Panel (Class I) 267.000

0.000

2,336.25267.000

0.00SF  

8.75000
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PCN: 21364S-BID   ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:43:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

292.000

SF  

24.25000

0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000

0.000

3,445.60292.000

0.00SF  

11.80000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

16.000

EACH

582.00000

0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 
Round)

16.000

0.000

3,440.0016.000

0.00EACH

215.00000

0295 1310nm SFP Optic Module 51.000

2.000

614-70024  
 

51,410.0053.000

1,940.00

70.000

EACH

970.00000

0300 CWDM Multiplexor Demultiplexor Module 12.000

0.000

614-70026  
 

116,400.0012.000

0.00

12.000

EACH

9,700.00000

0300 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

5,480.64000

0305 CWDM SFP Optic Module 111.000

0.000

614-70028  
 

76,923.00111.000

0.00

140.000

EACH

693.00000

0305 MATERIAL ALLOWANCE 29.000

0.000

15,326.5029.000

0.00EACH

528.50000

0310 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

198.000

EACH

48.00000

0315 Optical Filter 28.000

92.000

614-70032  
 

51,960.00120.000

39,836.00

224.000

EACH

433.00000
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PCN: 21364S-BID   ESTIMATE RUN

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE 196.000

-92.000

23,702.64104.000

-20,967.72EACH

227.91000

0320 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

10.000

EACH

650.00000

0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 10.000

0.000

2,600.0010.000

0.00EACH

260.00000

0325 Traffic Signal Face (12-12-12) 6.000

3.000

614-70336  
 

8,100.009.000

2,700.00

28.000

EACH

900.00000

0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 22.000

-3.000

7,220.0019.000

-1,140.00EACH

380.00000

0330 Communications Cabinet 2.700

0.000

614-72830  
 

33,615.002.700

0.00

3.000

EACH

12,450.00000

0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.300

0.000

2,235.000.300

0.00EACH

7,450.00000

0335 Communications Cabinet (Type 1) 6.300

0.900

614-72831  
 

79,200.007.200

9,900.00

8.000

EACH

11,000.00000

0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 1.700

-0.900

4,960.000.800

-5,580.00EACH

6,200.00000

0340 Communications Cabinet (Type 2) 5.400

0.000

614-72832  
 

66,150.005.400

0.00

7.000

EACH

12,250.00000

0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type I I) 1.600

0.000

11,600.001.600

0.00EACH

7,250.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:43:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

7.000

EACH

2,000.00000

0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 7.000

0.000

7,000.007.000

0.00EACH

1,000.00000

0350 Traffic Signal-Light Pole Steel (1-35 Foot Mast  Arm) 0.000

1.000

614-81135  
 

15,200.001.000

15,200.00

1.000

EACH

15,200.00000

0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 1.000

-1.000

0.000.000

-11,450.00EACH

11,450.00000

0355 Traffic Signal-Light Pole Steel (1-45 Foot Mast  Arm) 1.000

0.000

614-81145  
 

16,000.001.000

0.00

2.000

EACH

16,000.00000

0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 1.000

0.000

13,100.001.000

0.00EACH

13,100.00000

0360 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 1.000

0.000

614-81155  
 

17,000.001.000

0.00

2.000

EACH

17,000.00000

0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 1.000

0.000

14,450.001.000

0.00EACH

14,450.00000

0365 Traffic Signal-Light Pole Steel (1-65 Foot Mast  Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 1.000

0.000

17,800.001.000

0.00EACH

17,800.00000

0370 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

9.000

EACH

1,500.00000
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PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:43:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Spread Spectrum Radio (Contact Closure) 0.000

0.000

614-86003  
 

0.000.000

0.00

2.000

EACH

14,500.00000

0375 MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o 2.000

0.000

4,100.002.000

0.00EACH

2,050.00000

0380 Telemetry (Master) //Cell Modem 0.000

0.000

614-86006  
 

0.000.000

0.00

10.000

EACH

1,940.00000

0385 Serial to IP Converter 44.000

3.000

614-86007  
 

91,180.0047.000

5,820.00

56.000

EACH

1,940.00000

0390 Wireless Detection Access Point 6.000

3.000

614-86097  
 

97,200.009.000

32,400.00

19.000

EACH

10,800.00000

0390 MATERIAL ALLOWANCE Access Points  - Econolite 12.000

-3.000

38,471.049.000

-12,823.68EACH

4,274.56000

0395 Wireless Detection Repeater 12.000

12.000

614-86098  
 

119,400.0024.000

59,700.00

40.000

EACH

4,975.00000

0395 MATERIAL ALLOWANCE Repeater - Econolite 27.000

-12.000

22,033.8015.000

-17,627.04EACH

1,468.92000

0400 Wireless Detection Sensor 113.000

0.000

614-86099  
 

121,136.00113.000

0.00

181.000

EACH

1,072.00000

0400 MATERIAL ALLOWANCE Sensors - Econolite 68.000

0.000

35,450.4468.000

0.00EACH

521.33000

0405 Telemetry (Field) //Fiber Converter 0.000

0.000

614-86105  
 

0.000.000

0.00

19.000

EACH

2,000.00000
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0410 Telemetry (Field)(Install Only) //Field Process or 31.000

0.000

614-86106  
 

31,000.0031.000

0.00

31.000

EACH

1,000.00000

0415 Traffic Signal Controller (Type 2070LC) 18.000

0.000

614-86248  
 

142,200.0018.000

0.00

18.000

EACH

7,900.00000

0415 MATERIAL ALLOWANCE Traffic Signal Controller  ( July 
2019 Est 06)

0.000

0.000

0.000.000

0.00EACH

3,650.00000

0420 Fiber Optic Termination Panel  (6 Fiber) 2.000

1.000

614-87006  
 

2,460.003.000

820.00

29.000

EACH

820.00000

0420 MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0 8 27.000

-1.000

3,510.0026.000

-135.00EACH

135.00000

0425 Fiber Optic Cable (Single Mode) (12 Fiber) 8,954.000

1,373.000

614-87010  
 

20,654.0010,327.000

2,746.00

52,865.000

LF  

2.00000

0430 Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

1,820.000

LF  

4.85000

0435 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

68.000

EACH

290.00000

0440 Fiber Optic Termination Panel (24 Fiber) 5.000

8.000

614-87024  
 

15,600.0013.000

9,600.00

26.000

EACH

1,200.00000

0440 MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es timate 
08

19.000

-8.000

6,714.4011.000

-4,883.20EACH

610.40000

0445 Fiber Optic Termination Panel (144 Fiber) 2.000

2.000

614-87144  
 

29,100.004.000

14,550.00

5.000

EACH

7,275.00000
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0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 3.000

-2.000

3,068.771.000

-6,137.54EACH

3,068.77000

0450 Closed Circuit Television 0.000

10.000

614-87320  
 

55,000.0010.000

55,000.00

18.000

EACH

5,500.00000

0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 18.000

-10.000

24,000.008.000

-30,000.00EACH

3,000.00000

0455 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0460 Closed Circuit Television Pole with Lowering De vice 
(50 Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0465 Fiber Optic Cable (S Mode)(168 S) 23,054.000

0.000

614-87502  
 

115,270.0023,054.000

0.00

78,170.000

LF  

5.00000

0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 55,116.000

0.000

43,541.6455,116.000

0.00LF  

0.79000

0470 Fiber Optic Cable (Single Mode) (216 Strands) 5,350.000

0.000

614-87650  
 

26,750.005,350.000

0.00

5,350.000

LF  

5.00000

0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 0.000

0.000

0.000.000

0.00LF  

1.10000

0475 Ethernet Switch Type I //(3931) 19.800

0.900

614-87691  
 

51,750.0020.700

2,250.00

29.000

EACH

2,500.00000

0475 MATERIAL ALLOWANCE 8.200

-0.900

15,512.507.300

-1,912.50EACH

2,125.00000
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0480 Ethernet Switch Type II //(3930) 27.000

0.000

614-87692  
 

67,500.0027.000

0.00

35.000

EACH

2,500.00000

0480 MATERIAL ALLOWANCE 7.000

0.000

14,875.007.000

0.00EACH

2,125.00000

0485 *Construction Surveying 0.900

0.000

625-00000  
 

4,500.000.900

0.00

1.000

L S 

5,000.00000

0490 *Mobilization 1.000

0.000

626-00000  
 

470,000.001.000

0.00

1.000

L S 

470,000.00000

0495 *Public Information Services (Tier III) 0.700

0.000

626-01103  
 

28,000.000.700

0.00

1.000

L S 

40,000.00000

0500 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

67.000

GAL 

425.00000

0505 *Pavement Marking Paint (Waterborne) 54.000

0.000

627-00011  
 

3,780.0054.000

0.00

200.000

GAL 

70.00000

0510 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,048.000

SF  

19.00000

0515 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,310.000

SF  

20.00000

0520 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

348.000

627-30405  
 

8,352.00348.000

8,352.00

696.000

SF  

24.00000

0525 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

300.000

627-30410  
 

5,100.00300.000

5,100.00

496.000

SF  

17.00000



CONTID: C21364S        COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 21364S-BID   ESTIMATE RUN 05/19/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:43:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Flagging 410.750

0.000

630-00000  
 

12,322.50410.750

0.00

450.000

HOUR

30.00000

0535 *Traffic Control Inspection 89.000

14.000

630-00007  
 

16,995.00103.000

2,310.00

103.000

DAY 

165.00000

0540 *Traffic Control Management 238.000

21.000

630-00012  
 

194,250.00259.000

15,750.00

306.000

DAY 

750.00000

0545 *Uniformed Traffic Control Coordination 21.000

0.000

630-00015  
 

3,045.0021.000

0.00

52.000

HOUR

145.00000

0550 *Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

400.002.500

0.00

42.000

EACH

160.00000

0555 *Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

4,875.0012.500

0.00

130.000

EACH

390.00000

0560 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

2,000.004.000

0.00

8.000

EACH

500.00000

0565 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

8.000

EACH

5,750.00000

0570 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

2.000

0.000

630-80358  
 

7,800.002.000

0.00

5.000

EACH

3,900.00000

0575 *Drum Channelizing Device 51.500

0.000

630-80360  
 

3,901.1351.500

0.00

350.000

EACH

75.75000

0580 *Drum Channelizing Device (With Light) (Flashin g) 6.000

0.000

630-80363  
 

510.006.000

0.00

12.000

EACH

85.00000
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0585 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

85.00000

0590 *Traffic Cone 59.500

0.000

630-80380  
 

865.7359.500

0.00

400.000

EACH

14.55000

0595 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0600 Mobile Attenuator 414.000

65.500

630-85041  
 

108,980.76479.500

14,886.84

600.000

DAY 

227.28000

0605 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

306,000.000

F A 

1.00000

0610 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0615 F/A On-The-Job Trainee 8,922.500

689.700

700-70023  
 

9,612.209,612.200

689.70

9,612.200

F A 

1.00000

0620 F/A Furnish & Install Electrical Service 378.070

0.000

700-70082  
 

378.07378.070

0.00

65,000.000

F A 

1.00000

0625 F/A Repair Field Office 3,397.080

0.000

700-70130  
 

3,397.083,397.080

0.00

5,000.000

F A 

1.00000

0630 F/A Communication Lines Misc ITS F/A 0.000

0.000

700-70230  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0635 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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0640 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0645 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 5,124,041.44304,802.597,491,176.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Special) 0.660

0.000

620-00005  
 

49,500.000.660

0.00

1.000

EACH

75,000.00000

0660 Field Laboratory (Class 2) 0.660

0.000

620-00012  
 

49,500.000.660

0.00

1.000

EACH

75,000.00000

CAT 99,000.000.00150,000.00CURRENT AMT0400 $ $ $

$ 5,223,041.44304,802.59$7,641,176.50$CURRENT AMTPROJECT TOTAL


